
Public Meeting No. 2

March 14, 2018

Burris Lane 

Roadway and Drainage Improvements
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BURRIS LANE ROADWAY AND DRAINAGE

IMPROVEMENTS- MARCH 2018

▪ Introductions

▪ Summary of Public Meeting No. 1

▪ Evaluation of Improvements

▪ Construction Budget

▪ Schedule

▪ Public Input

▪ Next Steps
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Introductions
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Introductions

▪ Coconino County Public Works 

▪ Kimley-Horn and Associates – Design Engineer

▪ Tiffany Construction - Contractor

▪ Civiltec Engineering– Offsite Drainage

▪ Field Services

▪ Western Technology – Geotechnical

▪ Northland Exploration – Survey

▪ Adams Trenching - Potholing
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BURRIS LANE ROADWAY AND DRAINAGE

IMPROVEMENTS- MARCH 2018

Summary of Public Meeting No. 1

Roadway, Drainage and 

Multi-Modal Improvements
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BURRIS LANE ROADWAY AND DRAINAGE

IMPROVEMENTS- MARCH 2018

Summary

Items Discussed at Public Meeting No. 1

▪ Goals – Roadway, Drainage, Multi-modal/Safety

▪ Design Elements

▪ Roadway Improvements – Full Depth Reclamation, Improved Life 

Cycle

▪ Drainage – Offsite (Green Prairie) and Onsite

▪ Increased Shoulder Width – 4’ to 8’ evaluated 
▪ Based on Community Letter in Fall of 2017

▪ Utilities – Natural Gas, Water

▪ Budget Constraints- $2.4 M

▪ Next Steps
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Evaluation of Improvements
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BURRIS LANE ROADWAY AND DRAINAGE
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Evaluation of Improvements

▪ Progress Since the Public Meeting No. 1

▪ December 2017 – 60% Submittal

▪ 8’ shoulder on south side

▪ January to February 2018 – CMAR Selection/Contract (Tiffany)

▪ February 2018 – 60% Estimate from CMAR

▪ Over Budget by approximately $1M

▪ February 2018 – 90% Submittal

▪ Value Engineering to reduce costs to fall within budget

▪ March 2018 – Public Meeting No. 2
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BURRIS LANE ROADWAY AND DRAINAGE

IMPROVEMENTS- MARCH 2018

Evaluation of Improvements

▪ Items Evaluated since Public Meeting No. 1

▪ Roadway – Pavement Section and Width

▪ Shoulder – Material and Width

▪ Long term maintenance

▪ Drainage – Offsite and Onsite Conveyance

▪ Maximize Ditch

▪ Minimize Storm Drain

▪ Offsite Conveyed in Storm Drain from Green Prairie

▪ All Evaluated against the budget

▪ Must still meet the goals of the project
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Evaluation of Improvements

Roadway Section – Potential Alternative at Public Meeting No. 1
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Evaluation of Improvements

▪ 90% Plans – Improvements over Existing:

▪ Roadway

▪ 11’ Travel Lanes

▪ 20 year pavement design (FDR)

▪ Shoulders

▪ 4’ Shoulders

▪ Total Roadway width increased from 24’ to 30’

▪ Drainage to convey required design event

▪ Improvements fall within the current $2.4 M budget

▪ Cross Section on following slide
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Evaluation of Improvements

Roadway Section – Proposed Section for 90% Design
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Construction Budget
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Construction Budget

▪ $2,400,000

▪ Construction by Construction Manager at Risk (CMAR)

▪ Guaranteed Maximum Price (GMP)
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Project Schedule
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Project Schedule

▪ 20% Design Concept Report and Plans – October 2017

▪ Utility Potholing – November 2017

▪ 60% Plans –December 2017

▪ Construction Manager at Risk NTP – March 2018

▪ 90% Plans – January 2018

▪ 100% Plans – February 2018

▪ Construction Start – Spring 2018

▪ Construction Complete – Fall 2018
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Public Input
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Next Steps
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Next Steps

▪ 90% Design Public Meeting

▪ 100% Plans/GMP

▪ Start Construction in April 2018 

Information will be posted to the County Website

www.coconino.az.gov/BurrisLaneProject
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http://www.coconino.az.gov/BurrisLaneProject

